
Development of Prices August 2006 

WFLHD Supplement 9.6.9.5-1 1 of 2 

WFLHD SUPPLEMENT 9.6.9.5-1 

9.6.9.5 Development of Prices  

Add the following to the end of Section 9.6.9.5.  This supplement explains how prices are 
developed at the various project development review stages.  

Provide a revised cost estimate (Engineer’s Estimate) at each major project development 
review phase (Preliminary, Intermediate, Plan-in Hand, Final). The Estimate should become 
more detailed and complete at each subsequent phase.  Develop unit prices for each defined 
pay item using either historic Bid data, or Cost Based pricing (using equipment costs, labor 
costs, material costs and production rates), as appropriate for each pay item. 

Inflate the costs used in the Engineer’s Estimates for pay items, wage rates, equipment 
rates and material costs.  Use current inflation trends in highway construction prices. 
Several cost inflation indexes are available to track short and long-term construction pricing 
trends. Recommended resources include: 

• FHWA Price Trends in Federal-Aid Highway Construction Projects 

• American Road and Transportation Builders Association (ARTBA) Price Index 

• Washington State DOT Trends in Highway Material Costs 

• Oregon DOT Cost Estimating 

• Oregon DOT Construction Cost Trends 

When updating historic bid prices or other cost data, use an inflation time period that begins 
at the year and month the historic bid or cost data originates from, and ends in the year 
and month of the proposed project’s anticipated construction completion. 

Estimates of major pay items involving asphalt cement products should be verified with the 
WFL Materials Engineer prior to submittal at the major review phases. 

Provide a cost estimate at each project development review phase according to the 
following guidelines: 

• Preliminary: provide a cost estimate for all major work items (asphalt pavement, 
excavation, etc). Smaller work items may be grouped into major categories 
(Temporary Traffic Control, Drainage, etc.) for estimating purposes. Pay items need 
not be defined at this review phase. Grouped items may be estimated as a 
percentage of the total project cost based upon historical data of similar projects. 
Because of the high uncertainty of the estimate at this phase, a 15% contingency 
should be added to the overall construction estimate. 

• Intermediate: Estimate the actual costs of some items, as needed to verify the 
estimates of grouped items from the preliminary phase cost estimate. Develop a 

http://www.wfl.fhwa.dot.gov/design/manual/Chapter_09.pdf
http://www.fhwa.dot.gov/programadmin/pricetrends.htm
http://wwwcf.fhwa.dot.gov/exit.cfm?link=http://www.artba.org/economics_research/recent_statistics/prod_price_index/prod_price_index.htm
http://www.wfl.fhwa.dot.gov/other/exit.htm?link=http://www.wsdot.wa.gov/BIZ/CONSTRUCTION/CostIndex/CostIndexPdf/constructioncosts.pdf
http://www.wfl.fhwa.dot.gov/other/exit.htm?link=http://www.oregon.gov/ODOT/contracting.shtml%23Cost_Estimating
http://www.wfl.fhwa.dot.gov/other/exit.htm?link=http://www.oregon.gov/ODOT/HWY/ESTIMATING/cost_trends.shtml
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defined pay item and separate cost estimate for each major work item, using bid 
histories or Cost based pricing. Because of the high uncertainty of the estimate at 
this phase, a 10% contingency should be added to the overall construction estimate. 

• Plan-in-Hand: Develop separate cost estimates and pay items for virtually every 
work item in the project. Develop unit prices for each defined pay item using Bid 
histories or Cost based pricing. Verify and document construction price inflation rates 
used and any pay item incentives. Add additional percentage costs for any work still 
undefined.  For the remaining uncertainty of the estimate at this phase, a 5% 
contingency should be added to the overall construction estimate. 

• Final: Pay items are defined for all work specified in the contract. Verify and 
document construction price inflation rates and any pay item incentives. No 
contingency is included for the final estimate. 


	9.6.9.5 Development of Prices 

